BTC <<= Brighton M+HD
GENERAL CONTRACTORS
HENDERSON, COLORADO
ID Task Name Duration Start Finish February March April May June July August September October November December January
o BIM[E[BIM[E[B[MIE[BIM[E[BIM[E|[BIM[I[E[BIMIE[BIM[E[BIM[E[B[M|IE[BIM[EI[BIMI[E
1 BRIGHTON BASELINE OUTFALL 244 days? Mon 2/14/22  Thu 1/19/23
2
3 General Conditions 224 days? Mon 3/14/22  Thu 1/19/23
4 |Ed Notice to Proceed Odays Mon 3/14/22  Mon 3/14/22 o 314
5 |Ed Brighton Lateral Irrigation Season 131 days? Fri 4/1/22 Sat 10/1/22
6 |Ed Fulton Ditch Irrigation Season 131 days? Fri 4/1/22 Sat 10/1/22
7 |Ed Pothole Existing Utilities 1 day Mon 4/4/22 Mon 4/4/22 ]
8 Weather Days 10 days Tue 11/15/22 Mon 11/28/22 I
9 Substantial Completion Odays Tue 12/13/22 Tue 12/13/22 * 2113
10 Punch list and Closeout 10 days Tue 1/3/23  Mon 1/16/23
11 Closeout 3days  Tue 1/17/23  Thu 1/19/23 * %
12
13 Procurement 20 days Mon 2/14/22 Fri 3/11/22 o0y
14 CDPHE Storm Water Permit 20 days  Mon 2/14/22 Fri 3/11/22 (s )
15 Brighton Stormwater Permit 15days  Mon 2/14/22 Fri 3/4/22 (s )
16 CDPHE Dewatering Permit 20days  Mon 2/14/22 Fri 3/11/22 (e —
17 Brighton ROW Permits 10days  Mon 2/14/22 Fri 2/25/22 [———)
18 RCP 15days  Mon 2/14/22 Fri 3/4/22 (o —
19 Manholes 15days  Mon 2/14/22 Fri 3/4/22 (o —
20 Sanitary 15days  Mon 2/14/22 Fri 3/4/22 ]
21 Waterline 15days  Mon 2/14/22 Fri 3/4/22 (. —
22
23 Subcontractors 143 days Fri 4/1/22 Tue 10/18/22
24 Dirtwork 66 days Fri 4/1/22 Fri 7/1/22 o Q)
25 Pond 45 days Fri 4/1/22 Thu 6/2/22 —P Claystone
26 Channel 21 days Fri 6/3/22 Fri 7/1/22 ‘b Claystone
27 Concrete Work 143 days Fri4/1/22 Tue 10/18/22
28 Junction Box - A4 3 days Fri 4/1/22 Tue 4/5/22 - Naranjo
29 Pond Inlet Structure 4 days Fri 5/20/22  Wed 5/25/22 - Naranjo
30 Pond Outlet Structure (Headwall/Wingwalls) 4 days  Mon 5/16/22 Thu 5/19/22 A Naranjo
31 Forebay 15days  Mon 5/30/22 Fri 6/17/22 Naranjo
32 Trickle Channel 5days  Mon 6/20/22 Fri 6/24/22 Naranjo
33 Headwall A1 1day Wed10/5/22 Wed 10/5/22 Naranjo
34 Junction Box B2 3days Wed5/25/22  Fri5/27/22 ~—) Naranjo *
35 Sidewalk 2days Mon 10/17/22  Tue 10/18/22 Naranjo
36 B
37
38 Brighton Lateral Access Bridge 7days Mon 3/21/22  Tue 3/29/22
39 |Ed Mobilization 3days Mon 3/21/22  Wed 3/23/22
40 Erosion Control 5days  Mon 3/21/22 Fri 3/25/22
41 Access Road (Strip and Stockpile Topsoil) 2days  Thu 3/24/22 Fri 3/25/22
42 Install Piping in Ditch for Access Road 2days Mon 3/28/22  Tue 3/29/22 5~
43 It's too late to install utilities under the canal 0 days Tue 3/29/22 Tue 3/29/22 Q"3I29
44
45 Line A STA 1+00 to 3.51 14 days Mon 10/3/22 Thu 10/20/22 P
46 |Ed Fill Fulton Ditch for Site Access 1day Mon 10/3/22  Mon 10/3/22
47 Headwall A1 Excavation 1 day Tue 10/4/22 Tue 10/4/22
48 60" RCP STA 1+00 to 1+88 2days  Tue 10/4/22  Wed 10/5/22
49 MH A2 1day Thu10/6/22  Thu 10/6/22 H
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50 60" RCP STA 1+88 to 2+60 2 days Fri 10/7/22 Mon 10/10/22

51 MH A3 1day Tue 10/11/22 Tue 10/11/22

52 60" RCP STA 2+60 to 3+51 3 days Wed 10/12/22 Fri 10/14/22

53 Restore Fulton Ditch 2 days Wed 10/19/22  Thu 10/20/22

54

55 Line A STA 3+50 to 14+56 34 days Wed 3/30/22 Mon 5/16/22 #ﬂ

56 Junction Box A4 Excavation 1day Wed 3/30/22 Wed 3/30/22 p;

57 48" RCP STA 3+51 to 3+90 1 day Thu 3/31/22 Thu 3/31/22 -G;

58 MH A5 1 day Fri 4/1/22 Fri 4/1/22 Q;

59 48" RCP STA 3+90 to 4+86 2 days Mon 4/4/22 Tue 4/5/22 Q;

60 MH A6 1 day Wed 4/6/22 Wed 4/6/22

61 48" RCP STA 4+86 to 5+48 2 days Thu 4/7/22 Fri 4/8/22

62 MH A7 1day Mon4/11/22  Mon 4/11/22

63 48" RCP STA 5+48 to 6+86 3 days Tue 4/12/22 Thu 4/14/22

64 MH A8 1 day Fri 4/15/22 Fri 4/15/22 Q;

65 48" RCP STA 6+86 to 8+98 4 days  Mon 4/18/22 Thu 4/21/22 Ql

66 MH A9 1 day Fri 4/22/22 Fri 4/22/22 Q;

67 48" RCP STA 8+98 to 11+26 5days  Mon 4/25/22 Fri 4/29/22

68 MH A10 1 day Mon 5/2/22 Mon 5/2/22

69 48" RCP STA 11+26 to 12+98 4 days Tue 5/3/22 Fri 5/6/22

70 MH A11 1 day Mon 5/9/22 Mon 5/9/22

71 48" RCP STA 12+98 to 14+06 2 days Tue 5/10/22  Wed 5/11/22 Qi

72 MH A12 1 day Thu 5/12/22 Thu 5/12/22 ;1

73 48" RCP STA 14+06 to 14+56 1 day Fri 5/13/22 Fri 5/13/22 H

74 Pond Outlet Structure A13 Excavation 1day Mon5/16/22  Mon 5/16/22 i

75

76 Line B STA 1+00 to 18+97 46 days Tue 5/17/22 Tue 7/19/22

77 Structure B1 Excavation 1 day Tue 5/17/22 Tue 5/17/22 ;;

78 48" RCP STA 1+00 to 1+27 1day Wed5/18/22 Wed 5/18/22 -Ql

79 Junction Box B2 Excavation 1 day Thu 5/19/22 Thu 5/19/22

80 48" RCP STA 1+27 to 2+33 2 days Fri 5/20/22  Mon 5/23/22 %;

81 MH B3 1 day Tue 5/24/22 Tue 5/24/22

82 48" RCP STA 2+33 to 4+83 5days Wed 5/25/22 Tue 5/31/22 E;

83 MH B4 1 day Wed 6/1/22 Wed 6/1/22

84 48" RCP STA 4+83 to 7+33 5 days Thu 6/2/22 Wed 6/8/22 E;

85 MH B5 1 day Thu 6/9/22 Thu 6/9/22

86 48" RCP STA 7+33 to 8+95 3 days Fri 6/10/22 Tue 6/14/22 %;

87 MH B6 1day Wed6/15/22 Wed 6/15/22

88 48" RCP STA 8+95 to 10+57 3 days Thu 6/16/22  Mon 6/20/22 %;

89 MH B7 1 day Tue 6/21/22 Tue 6/21/22

90 48" RCP STA 10+57 to 13+57 6 days Wed 6/22/22 Wed 6/29/22 QE;

91 MH B8 1 day Thu 6/30/22 Thu 6/30/22

92 48" RCP STA 13+57 to 16+57 6 days Fri 7/1/22 Fri 7/8/22

93 MH B9 1day Mon7/11/22  Mon 7/11/22

94 48" RCP STA 16+57 to 18+97 5 days Tue 7/12/22  Mon 7/18/22

95 MH B10 1 day Tue 7/19/22 Tue 7/19/22 1]

96 Canal Crossing - STA 118+97 to 119+16 14 days Fri 10/21/22 Wed 11/9/22

97 48" RCP 2 days Fri 10/21/22 Mon 10/24/22

98 12"SDR-26 PVC SS 4 days Tue 10/25/22 Fri 10/28/22
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99 16" DIP WL 3days Mon 10/31/22  Wed 11/2/22 Q;
100 Ditch Restoration 1 day Thu 11/3/22 Thu 11/3/22
101 TRANITION STRUCUTRE TBD 4 days Fri11/4/22  Wed 11/9/22
102
103 Restoration, Clean Up and Demobilization 27 days Tue 11/29/22 Wed 1/4/23
104 Site Clean Up 5days Tue 11/29/22  Mon 12/5/22
105 Sidewalk 2days Tue 11/29/22 Wed 11/30/22
106 Seeding and ECB 20 days Tue 12/6/22 Mon 1/2/23
107 Demobilization 2 days Tue 1/3/23 Wed 1/4/23
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